City of Warwick PCR-2016-0000 Updated July 2020
CONSENT AGREEMENT - RIDEM

Status

Consent RIDEM Due
Consent Agreement Task

Reference Date

Establish procedures to maintain an inventory of municipally-owned

31-Jul-16 C leted, Feb 2016
and privately-owned stmctural controls that discharge to the MS4. ! ompieted, rebruary

Working with RIDEM on acceptance of proposed plan. Extension

Submit IDDE Plan to RIDEM 7-Aug-16 requested from RIDEM.

GIS map of all outfalls, receiving waters, drainage systems, and the

contributing drainage areas to the MS4 outfalls in the specified

inspection area. The map shall include, but not be limited to, locations 31-Dec-16 Completed, December 2016
of all catch basins, manholes, pipes, culverts, swales, and outfalls

located in the specified inspection area. 2016 Inspection Area.

2016 Inspection Area. - Catch Basin Cleaning 31-Dec-16 Completed, December 2016
2016 Inspection Area. - IDDE Inspections 31-Dec-16 Completed, December 2016

Project completed. Extension was requested and granted to 12-
Complete Asylum Road infiltration project 30-Sep-16 15-16. All material reimbursed by RIDEM grant. Labor and

equipment provided by City DPW.

Cove Avenue. Sediment forebay at end of roadway, install additional rip- T ———— 31-Oct-16  Project completed, October 2016

rap.

Brentwood Avenue. Install two deep sump, leaching CBs. Attachment K 31-Oct-16 Project completed, September 2016

Everglade Avenue. Install two deep sump, leaching CBs. Attachment K 31-Oct-16  Project completed, September 2016

Complete asphalt removal (End-of-road retrofits)

Hewett Street 31-Oct-16  Project completed, September 2016

Crockett Street

O e e e s el SEP #2 31-Dec-16 Acquisition completed November 2016. Installation completed
May 2017.

Conduct street sweeping twice annually in specified areas Annually 2020 Sweeping completed once throughout the City

Edgewater Drive Roadway Abandonment SEP #4 31-Dec-16 Completed Fall 2017

Midgely Avenue Roadway Abandonment SEP #5 31-Dec-16 Completed Fall 2017

Complete bio-retention on Suburban Parkway 30-Jun-17 Completed Fall 2017

Rocky Point Pool Area SEP #1 30-Sep-17 Completed Winter 2018

Complete Dry-weather surveys - 2016 Inspection Area 31-Oct-17 |In progress

Buckeye Brook Waterway Study SEP #3 31-Dec-17 Completed Fall 2017

2017 Inspection Area. - Catch Basin Cleaning 31-Dec-17 |Ongoing

2017 Inspection Area. - IDDE Inspections 31-Dec-17 |Ongoing

gl;;y Street. Install two deep sump, leaching CBs upstream of existing Attachment K 31-Dec-17 Pending.

le.er.pool Street. Install two deep sump, leaching CBs upstream of Attachment K 31-Dec-17 Pending.

existing CBs.
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GIS map of all outfalls, receiving waters, drainage systems, and the
contributing drainage areas to the MS4 outfalls in the specified
inspection area. The map shall include, but not be limited to, locations 31-Dec-17 Completed by 12-31-2017
of all catch basins, manholes, pipes, culverts, swales, and outfalls
located in the specified inspection area. 2017 Inspection Area.
The City to discuss an extension with RIDEM, so that this project
Lippitt School Demonstration Project SEP #6 31-Dec-17 can be completed in the Summer of 2021 to minimize disruption
to Lippitt School activities.
A llyi
MS4 Annual Report nl\r;ll;icz " Last completed March 10, 2018 for 2017 reporting period.
Complete design and construction of infiltration area at Oakland Beach Preliminary plans complete. DPW looking for outside funding.
30-Jun-18 . . . . .

Avenue and Stender Working with URI Coastal Institute on design and funding.
Complete Dry-weather surveys - 2017 Inspection Area 31-Oct-18 |Pending.
2018 Inspection Area. - Catch Basin Cleaning 31-Dec-18 |Pending.
2018 Inspection Area. - IDDE Inspections 31-Dec-18 |Pending.
Adrian Street. Install two d leaching CB t f

'rla?n reet. Install two deep sump, leaching CBs upstream o Attachment K 31-Dec-18  Pending.
existing CBs.
Inman Avenue. Install two deep sump, leachinig CBs Attachment K 31-Dec-18 |Pending.
GIS map of all outfalls, receiving waters, drainage systems, and the
contributing drainage areas to the MS4 outfalls in the specified
inspection area. The map shall include, but not be limited to, locations 31-Dec-18 Completed by 12-31-2017

of all catch basins, manholes, pipes, culverts, swales, and outfalls
located in the specified inspection area. 2018 Inspection Area.

Sundance Street. There are two locations where drainage easements The City has begun coordinating with RIAC on proposals at these
and outfalls are located on recently aquired RIAC property. Detention |Attachment K 31-Dec-18 |locations. Would need to coordinate with Warwick Planning
and/or infiltration could occur at these locations. Department, RIAC, and State Property Commission.

Complete design and construction of BMP Oakland Beach Avenue 30-Jun-19 |Reviewing alternatives for BMP.

Complete Dry-weather surveys - 2018 Inspection Area 31-Oct-19 |Pending.




